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Environmental Lleaaup Office

Mr. Christopher Cora 
U.S. Environmental Protection Agency 
1200 Sixth Avenue, 12th Floor 
Seattle, WA 98101

Re: Prefinal Inspection Report
Standard Steel and Metals Salvage Yard Superfund Site 
Anchorage, Alaska

Dear Mr. Cora:

This Prefinal Construction Inspection Report for the Standard Steel and Metals 
Salvage Yard Superfund Site is submitted on behalf of the Standard Steel 
RD/RA PRP Group, consisting of (listed alphabetically): Chugach Electric 
Association, Inc.; J.C. Penny Company, Inc.; Montgomery Ward and Co.; Sears, 
Roebuck and Co., Inc.; and Westinghouse Electric Corporation. This report is 
submitted in accordance with the Statement of Work for Remedial 
Design/Remedial Action, Section 4.4.2, for this Site. The Prefinal Construction 
Inspection was performed on OctoberlS, 1998. Specific reference is made to 
your letter dated October 26, 1998.

OUTSTANDING CONSTRUCTION ITEMS

The following outstanding construction items were identified, together with the 
anticipated date of completion:

Item

1. Flood Plain Revegetation
2. Surface Drainage Ditches
3. Side slope hydroseeding
4. Removal of original riprap wall

Anticipated Completion

June 1,1999 
Already completed 
June 1, 1999 
May 1, 1999
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Concurrence of the State of Alaska Department of Fish and Game and the 
Alaska Railroad Corporation is needed prior to removal of the original riprap 
erosion control wall.

ADDITIONAL DOCUMENTS

As required by the Statement of Work, draft final copies of the Groundwater 
Monitoring Plan and Operations and Maintenance Plan are attached with this 
report. The Performance Standards Verification Plan will be submitted on or 
before January 31, 1999.

FINAL INSPECTION

The final inspection is tentatively scheduled for June 15, 1999.

If you have any questions, please call at your earliest convenience. 

Sincerely,
ALTA Geosciences Inc.

Alex Tula, R.G.
Project Coordinator

attachment; Project schedule

cc: Mr. Curtis King; Corps of Engineers
Mr. David Duvall; Westinghouse Electric Corporation
Paul Beveridge, Esq.; Heiier, Ehrman, White & Mcauiiffe
Jerome Maynard, Esq.; Dykema Gossett
George R. Lyie, Esq.; Guess & Rudd
Joseph Reece, Esq.; Davis Wright Tremaine
Mr. Bruce Nobie; Defense Reutilization & Marketing Service
Ms. Jennifer Roberts. Alaska Department of Environmental Conservation
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